

Future Standards Working Group Digest - Document Status

(Documents are scoped, sent to Future Standards Working Group for 4 weeks technical engagement, produced and sent out for 6 weeks production technical engagement.) Key: E -Estimate, C – Complete, IP – In Progress, TBC – To be confirmed

	Scoping	Technical Engagement	Production	Technical Engagement	status	Notes/Issues
HTM 03-01: (Parts A and B) Specialist ventilation for healthcare premises	C	C	C	C	Complete	
HBN 15-02- Facilities for Same Day Emergency Care/Ambulatory Emergency Care	C	C	C	C	Complete	
HBN 14-02: Medicines Storage in Clinical Areas	C	C	C	C	Complete	
HBN 06-01 Facilities for diagnostic imaging and interventional radiology	C	C	C	C	Final amends	% circulation provision being reviewed
HBN 10-01: Facilities for surgery (inc previous day surgery)	C	C	C	C	Final amends	As above
HBN 00-10 Part E Tracking	C	C	C	C	Final amends	As above
HBN 11-01: Facilities for primary and community care services	C	C	C	C	Final amends	On hold
NHS Net Zero Carbon Healthcare Building Standard	C	C	C	C	Final amends	
HTM 07-01: Waste management	C	C	IP	C	Review Engagement Feedback	
HBN 04-01: Adult in-patient facilities	C	C	IP	E 28/02/22		
HBN 04-01 Supplement 1 – Isolation facilities for infectious patients in acute settings*	C	C	IP	E 28/02/22		
HTM 02-01: Gases in the healthcare environment (suggested new title)	C	C	IP	E 31/3/22		
HBN 03-01A: Mental health - Medium secure facilities	C	C	IP	E 29/03/22		
HTM 06-02: Electrical safety guidance for low voltage systems				E 24/01/22		
& HTM 06-03: Electrical safety guidance for high voltage systems	C	C	IP	C 28/2/22	Review Engagement Feedback	
HBN 00-03: Clinical and clinical support spaces	C	C	IP	E 28/2/22		
HBN 00-12: Refurbishment of healthcare buildings	C	C	IP	E 2022 - asap		
HBN 16-01: Mortuaries	C	C	IP	TBC	On Hold	On hold pending review

Future Standards Working Group Digest - Latest Estimated Dates for Upcoming Technical Engagement as at 1/2/22

(Documents are scoped, sent to Future Standards Working Group for 4 weeks technical engagement, produced and sent out for production phase 6 weeks technical engagement.) E = Estimate

Topic	Technical Engagement Start	Jan	Feb	Mar	Apr	May
HBN 04-01 Inpatient accomm'n & Isolation Supplement specialised ventilation	E 28/2/22					
HBN 03-04 Low and Medium Secure MH for adults, young people and children	E 29/3/22					
Firecode suite – scope	E 31/3/22					
HBN 00-03 Clinical and clinical support spaces	E 28/2/22					
HBN 00-12 Refurbishments	E 2022 - asap					
HTM 06-02 Electrical suite	E 28/2/22					
HTM 02-01 Medical gas pipelines	E 31/3/22					
HBN 16-01 Mortuaries	E 1/4/22 (TBC)					