

Future Standards Working Group Digest - Document Status

(Documents are scoped, sent to Future Standards Working Group for 4 weeks technical engagement, produced and sent out for 6 weeks production technical engagement.)

Key: E -Estimate, C – Complete, IP – In Progress, TBC – To be confirmed

	Scoping	Technical Engagement	Production	Technical Engagement	status	Notes/Issues
HTM 03-01: (Parts A and B) Specialist ventilation for healthcare premises	C	C	C	C	Complete	
HBN 15-02- Facilities for Same Day Emergency Care/Ambulatory Emergency Care	C	C	C	C	Complete	
HBN 14-02: Medicines Storage in Clinical Areas	C	C	C	C	Complete	
HBN 06-01 Facilities for diagnostic imaging and interventional radiology	C	C	C	C	Final amends	% circulation provision being reviewed
HBN 10-01: Facilities for surgery (inc previous day surgery)	C	C	C	C	Final amends	As above
HBN 00-10 Part E Tracking	C	C	C	C	Final amends	As above
HBN 11-01: Facilities for primary and community care services	C	C	C	C	Final amends	On hold
NHS Net Zero Carbon Healthcare Building Standard	C	C	C	C	Final amends	
HTM 07-01: Waste management	C	C	IP	C	Review Engagement Feedback	
HBN 04-01: Adult in-patient facilities	C	C	IP	E 01/10/22		Awaiting outcome of NHP investigation on single room % & ward sizes- 6 months pause Estimate Oct 23 engagement
HBN 04-01 Supplement 1 – Isolation facilities for infectious patients in acute settings*	C	C	IP	E 31/05/22		Lobby entrance design investigations
HTM 02-01: Gases in the healthcare environment (suggested new title)	C	C	IP	E 01/10/22		6 months delay to accommodate AE register work
HBN 03-01A: Mental health - Medium secure facilities	C	C	IP	E 19/05/22		
HTM 06-02: Electrical safety guidance for low voltage systems				E 03/06/23		Provision for safety documentation amendments being worked through
& HTM 06-03: Electrical safety guidance for high voltage systems	C	C	IP	C 28/02/22	Review Engagement Feedback	
HBN 00-03: Clinical and clinical support spaces	C	C	IP	E 20/05/22		Internal review prior to issue for engagement

	Scoping	Technical Engagement	Production	Technical Engagement	status	Notes/Issues
HBN 00-12: Refurbishment of healthcare buildings	C	C	IP	E 2022 - asap		Revising scope and re-baselining programme
HBN 16-01: Mortuaries	C	C	IP	TBC	On Hold	On hold pending review

Future Standards Working Group Digest - Latest Estimated Dates for Upcoming Technical Engagement as at **04/05/22**

(Documents are scoped, sent to Future Standards Working Group for 4 weeks technical engagement, produced and sent out for production phase 6 weeks technical engagement.) E = Estimate

Topic	Technical Engagement Start	May	Jun	Jul	Aug	Sep	Oct
HBN 04-01 Inpatient Isolation Supplement specialised ventilation	E 31/05/22						
HBN 03-04 Low and Medium Secure MH for adults, young people and children	E 19/05/22						
HBN 00-03 Clinical and clinical support spaces	E 20/05/22						
Firecode suite – scope	E 20/06/22						
HTM 06-02 Electrical suite	E 03/06/23						
HBN 16-01 Mortuaries	E (TBC)						
HBN 00-12 Refurbishments	E 2022 - asap						
HTM 02-01 Medical gas pipelines	E 01/10/22						
HBN 04-01 Inpatient accomm'n & Isolation Supplement specialised ventilation	E 01/10/22						