

## Future Standards Working Group Digest - Document Status as at 09/08/22

(Documents are scoped, sent to Future Standards Working Group for 4 weeks technical engagement, produced and sent out for 6 weeks production technical engagement. ) Key: E -Estimate, C – Complete, IP – In Progress, TBC – To be confirmed

Document	Scoping	Technical Engagement	Production	Technical Engagement	Status	Notes/Issues
HTM 03-01: (Parts A and B) Specialist ventilation for healthcare premises	C	C	C	C	Complete	
HBN 15-02- Facilities for Same Day Emergency Care/Ambulatory Emergency Care	C	C	C	C	Complete	
HBN 14-02: Medicines Storage in Clinical Areas	C	C	C	C	Complete	
HBN 06-01 Facilities for diagnostic imaging and interventional radiology	C	C	C	C	Final amends	% circulation provision verbally agreed with finance. Comms reviewing
HBN 10-01: Facilities for surgery (inc previous day surgery)	C	C	C	C	Final amends	As above, comms feedback received – reviewing response
HBN 00-10 Part E Tracking	C	C	C	C	Final amends	As above
HBN 11-01: Facilities for primary and community care services	C	C	C	C	Final amends	Final engagement with BMA final amends being completed
NHS Net Zero Carbon Healthcare Building Standard	C	C	C	C	Final amends	NHSE reviews close to completion
HTM 07-01: Waste management	C	C	C	C	Final amends	Final version typeset
HBN 04-01: Adult in-patient facilities	C	C	IP	E 28/10/22		Awaiting outcome of NHP investigation on single room % & ward sizes- 6 months pause Estimate Oct 22 engagement
HBN 04-01 Supplement 1 – Isolation facilities for infectious patients in acute settings*	C	C	IP	E 19/08/22		Lobby entrance design investigations completing

Document	Scoping	Technical Engagement	Production	Technical Engagement	Status	Notes/Issues
HTM 02-01: Gases in the healthcare environment (suggested new title)	C	C	IP	E 06/02/23		6 months delay to accommodate AE register work
HBN 03-04: Low and medium secure mental health facilities for adults	C	C	IP	E 19/08/22		
HBN 03-04: Low and medium secure mental health facilities for children & young people	C	C	IP	E 19/08/22		
HTM 06-02: Electrical safety guidance for low voltage systems				E 19/08/23		Provision for safety documentation amendments being worked through
HTM 06-03: Electrical safety guidance for high voltage systems	C	C	IP	C 28/02/22	Review Engagement Feedback	Incorporate comments into final draft (target completion 28/11/22)
HBN 00-03: Clinical and clinical support spaces	C	C	IP	E 07/11/22		NHSE comments submitted and additional Tier 2 engagement completed
HBN 00-12: Refurbishment of healthcare buildings	C	C	IP	E 2022 - asap		Revising scope and re-baselining programme, to commence Autumn 2022
HBN 16-01: Mortuaries	C	C	IP	IP from 22/07/22	Out for Technical Engagement	Technical Engagement period closes 02/09/22

