

DOCUMENT STATUS UPDATE

As at 18th November 2022

| Document | Scoping | Tech Engagement | Production | Tech Engagement | Status |
|---|---------|-----------------|------------|-----------------|--|
| PHASE 1 – TOP EIGHT | | | | | |
| HTM 03-01 Specialist Ventilation for healthcare premises | C | C | C | C | Published 22/06/2021 |
| HBN 15-02 Facilities for Same Day / Ambulatory Emergency Care | C | C | C | C | Published 28/05/2021 |
| HBN 14-02 Medicines storage in clinical areas | C | C | C | C | Published 28/05/2021 |
| HBN 06-01 Facilities for diagnostic imaging and interventional radiology | C | C | C | C | Final amendments in progress |
| HBN 10-01 Facilities for surgery | C | C | C | C | Final amendments in progress |
| HBN 00-10 Part E Tracking | C | C | C | C | In publications approval process |
| HBN 11-01 Primary Care | C | C | C | C | BMA go ahead to proceed to publication approval. Final amendments in progress |
| HBN 03-03 Self-Harm | C | C | TBC | TBC | On hold awaiting CQC publication |
| PHASE 2 – NEXT TEN | | | | | |
| HTM 05- series Firecode (scoping) | C | C | X | X | Firecode scoping complete, circulated to FSWG 11/11/22 |
| Net Zero Carbon Healthcare Building Standard | C | C | C | C | Signed-off by NHSE, awaiting final approval, estimate Dec-22/Jan-23 publication |
| HTM 07-01 Waste management | C | C | C | C | Signed-off by NHSE, publication anticipated Dec-22/Jan-23 |
| HBN 16-01 Mortuaries | C | C | IP | C | Tech Engagement 20/07 – 02/09/22, final draft being prepared |
| HBN 03-01 Supplement Medium and low secure mental health facilities for adults | C | C | IP | C | TE complete 25/08 -07/10/22; comments being assessed and incorporated into draft |
| HBN 03-02 Supplement Medium and low secure mental health facilities for children and young people | C | C | IP | C | TE complete 07/10/22; comments being assessed and incorporated into final draft |
| HTM 06-02 Electrical safety guidance for low voltage systems | C | C | IP | C | TE end 25/10/22; comment review & final draft being written |

| Document | Scoping | Tech Engagement | Production | Tech Engagement | Status |
|---|---------|-----------------|------------|-----------------|---|
| HTM 06-03 Electrical safety guidance for high voltage systems | C | C | IP | C | TE ended 07/01/22; final draft being produced |
| HBN 04-01 Supplement - Isolation facilities for infectious patients | C | C | IP | IP | TE in progress from 20/10 to 01/12/22 |
| HBN 00-03 Clinical and clinical support spaces | C | C | IP | E | Draft being updated following additional Tier 2 engagement this summer. Estimated TE date 12/12/22 – 10/02/23 |
| HBN 04-01 Adult Inpatients | C | C | IP | TBC | Document production to restart November 2022, TE estimated in early Jan-23 |
| HTM 02-01 Gases in the healthcare environment | C | C | IP | TBC | Scoping being updated, including new competency framework for AE, AP and CP. |
| HBN 00-12 Refurbishment of healthcare buildings | C | C | TBC | TBC | Revised scope agreed; production programme extends beyond FY22/23, NHSE to decide when to proceed |
| PHASE 3 – FY 22/23 DELIVERABLES (NEW) | | | | | |
| HTM 05-03 Part A – General fire safety incl. training | C | C | IP | TBC | Scope complete, production to be appointed, TE est. Mar-23 |
| HTM 05-03 Part B – Fire Detection and Alarm Systems | C | C | IP | TBC | Scope complete, production to be appointed, TE est. Feb-23 |
| HTM 05-03 Part K – Fire Risk Assessments | C | C | IP | TBC | Firecode scope complete, production to be appointed, TE estimate Mar-23 |
| HBN 10-01 Supplement- High Flow Low Acuity | TBC | TBC | TBC | TBC | To be appointed & complete by end Mar-23 (scope & produce) |
| HTM 01-01 Part A Management & decontamination of surgical instruments: response to HSIB recommendations | TBC | TBC | TBC | TBC | To be appointed, target completion by end March 2023 (scope and production) |
| HTM 05-03 Water suppression (additional scope) | TBC | TBC | X | X | New work to be appointed, need identified in recently completed Firecode scoping. TE estimate Jan-23 |
| HBN 00-07 Resilience (scoping only) | TBC | TBC | X | X | To be appointed, target completion by end Mar-23 (scope) |
| HTM 07-02 Making energy work in healthcare (scoping only) | TBC | TBC | X | X | To be appointed, target completion by end Mar-23 (scope) |
| HBN 03-01 Mental Health - Acute Adult units (scoping only) | TBC | TBC | X | X | To be appointed, target completion by end Mar-23 (scope) |
| HBN 03-02 Facilities for CAMHS (scoping only) | TBC | TBC | X | X | To be appointed, target completion by end Mar-23 (scope) |

NHS ESTATES TECHNICAL STANDARDS & GUIDANCE PROGRAMME

TECHNICAL ENGAGEMENT ESTIMATED DATES



As at 18th November 2022

| Topic | TE Start | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar |
|---|-------------|-----|-----|-----|-----|-----|-----|-----|------|-----|------|-----|
| HBN 04-01 Inpatient Isolation Supplement | IP 20/10/22 | | | | | | 20 | IP | 1 | | | |
| HBN 00-03 Clinical and clinical support spaces | E 12/12/22 | | | | | | | | E 12 | | E 10 | |
| HBN 04-01 Inpatient accommodation | TBC | | | | | | | | | | | |
| HBN 00-12 Refurbishments | TBC | | | | | | | | | | | |
| HTM 02-01 Medical gas pipelines | TBC | | | | | | | | | | | |
| HTM 05-03 Part A – General fire safety incl. training | TBC | | | | | | | | | | | |
| HTM 05-03 Part B – Fire Detection and Alarm Systems | TBC | | | | | | | | | | | |
| HTM 05-03 Part K – Fire Risk Assessments | TBC | | | | | | | | | | | |
| HBN 10-01 Supplement- High Flow Low Acuity | TBC | | | | | | | | | | | |
| HTM 01-01 Part A – response to HSIB recommendations | TBC | | | | | | | | | | | |
| HTM 05-03 Water suppression | TBC | | | | | | | | | | | |
| HBN 00-07 Resilience | TBC | | | | | | | | | | | |
| HTM 07-02 Making energy work in healthcare | TBC | | | | | | | | | | | |
| HBN 03-01 Mental Health - Acute Adult units | TBC | | | | | | | | | | | |
| HBN 03-02 Facilities for CAMHS | TBC | | | | | | | | | | | |