

# DOCUMENT STATUS UPDATE

As at 1<sup>st</sup> February 2023

Document	Scoping	Tech Engagement	Production	Tech Engagement	Status
<b>PHASE 1 – TOP EIGHT</b>					
HTM 03-01 Specialist Ventilation for healthcare premises	C	C	C	C	Published 22/06/2021
HBN 15-02 Facilities for Same Day / Ambulatory Emergency Care	C	C	C	C	Published 28/05/2021
HBN 14-02 Medicines storage in clinical areas	C	C	C	C	Published 28/05/2021
HBN 06-01 Facilities for diagnostic imaging and interventional radiology	C	C	C	C	Final amendments in progress
HBN 10-01 Facilities for surgery	C	C	C	C	Final amendments in progress
HBN 00-10 Part E Tracking	C	C	C	C	In publications approval process
HBN 11-01 Primary Care	C	C	C	C	BMA go ahead to proceed to publication approval. Final amendments in progress
HBN 03-03 Self-Harm	C	C	TBC	TBC	On hold awaiting CQC publication
<b>PHASE 2 – NEXT TEN</b>					
HTM 05- series Firecode (scoping)	C	C	X	X	Firecode scoping complete, circulated to FSWG 11/11/22
Net Zero Carbon Healthcare Building Standard	C	C	C	C	26/01/223 Approved for publication, awaiting confirmation of publication date from NHSE Comms
HTM 07-01 Waste management	C	C	C	C	31/01/223 Approved for publication, awaiting confirmation of publication date from NHSE Comms
HBN 16-01 Mortuaries	C	C	IP	C	Tech Engagement 20/07 – 02/09/22, final draft prepared and with HTA. Estimate sign-off Feb-23
HBN 03-01 Supplement Medium and low secure mental health facilities for adults	C	C	IP	C	TE complete 25/08 -07/10/22; comments being assessed and incorporated into draft
HBN 03-02 Supplement Medium and low secure mental health facilities for children and young people	C	C	IP	C	TE complete 07/10/22; comments being assessed and incorporated into final draft

Document	Scoping	Tech Engagement	Production	Tech Engagement	Status
HTM 06-02 Electrical safety guidance for low voltage systems	C	C	IP	C	TE end 25/10/22; comment review & final draft being written
HTM 06-03 Electrical safety guidance for high voltage systems	C	C	IP	C	TE ended 07/01/22; final draft being produced
HBN 04-01 Supplement - Isolation facilities for infectious patients	C	C	IP	C	TE complete (20/10 to 01/12/22), comments being assessed
HBN 00-03 Clinical and clinical support spaces	C	C	IP	E	Draft being updated following additional Tier 2 engagement this summer. Estimated TE dates <b>21/02/23 – 17/04/23</b>
HBN 04-01 Adult Inpatients	C	C	IP	TBC	Document production to restart Nov-2022, TE dates TBC
HTM 02-01 Gases in the healthcare environment	C	C	IP	TBC	Scoping updated, <b>Devolved Nations comments received</b> , including new competency framework for AE, AP and CP.
HBN 00-12 Refurbishment of healthcare buildings	C	C	TBC	TBC	Revised scope agreed; production programme extends beyond FY22/23, NHSE to decide when to proceed
<b>PHASE 3 – FY 22/23 DELIVERABLES (NEW)</b>					
HTM 05-03 Part A – General fire safety incl. training	C	C	IP	E	Scope complete, production to be appointed, TE est. <b>Apr-23</b>
HTM 05-03 Part B – Fire Detection and Alarm Systems	C	C	IP	E	Scope complete, production to be appointed, TE est. <b>Mar-23</b>
HTM 05-03 Part K – Fire Risk Assessments	C	C	IP	E	Scope complete, production to be appointed, TE est. <b>Apr-23</b>
HBN 10-01 Supplement- High Flow Low Acuity	TBC	TBC	TBC	TBC	To be appointed (scope & produce), programme TBC TE <b>Mar-23</b>
HTM 01-01 Part A Management & decontamination of surgical instruments: response to HSIB recommendations	TBC	TBC	TBC	TBC	To be appointed (scope & produce), programme TBC. Potentially technical bulletin format.
HTM 05-03 Water suppression (additional scope)	IP	TBC	X	X	New work to be appointed, need identified in recently completed Firecode scoping. TE estimate <b>Mar-23</b>
HBN 00-07 Resilience (scoping only)	IP	TBC	X	X	To be appointed, <b>TE estimated Apr-23</b>
HTM 07-02 Making energy work in healthcare (scoping only)	IP	TBC	X	X	To be appointed, <b>TE estimated Apr-23</b>
HBN 03-01 Mental Health - Acute Adult units (scoping only)	TBC	TBC	X	X	To be appointed, <b>TE estimated Apr-23</b>
HBN 03-02 Facilities for CAMHS (scoping only)	TBC	TBC	X	X	To be appointed, <b>TE estimated Apr-23</b>

# NHS ESTATES TECHNICAL STANDARDS & GUIDANCE PROGRAMME

## TECHNICAL ENGAGEMENT ESTIMATED DATES



As at 1<sup>st</sup> February 2023

Topic	TE Start	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
HBN 04-01 Inpatient Isolation Supplement	20/10/22						20	C	1				
HBN 00-03 Clinical and clinical support spaces	E 21/02/23										21		17
HBN 04-01 Inpatient accommodation	TBC												
HBN 00-12 Refurbishments	TBC												
HTM 02-01 Medical gas pipelines	TBC												
HTM 05-03 Part A – General fire safety incl. training	TBC	Produce											E
HTM 05-03 Part B – Fire Detection and Alarm Systems	TBC	Produce										E	
HTM 05-03 Part K – Fire Risk Assessments	TBC	Produce											E
HBN 10-01 Supplement- High Flow Low Acuity	TBC	Scope & Produce										E	
HTM 01-01 Part A – response to HSIB recommendations	TBC	Scope & Produce											
HTM 05-03 Water suppression	TBC	Scope										E	
HBN 00-07 Resilience	TBC	Scope											E
HTM 07-02 Making energy work in healthcare	TBC	Scope											E
HBN 03-01 Mental Health - Acute Adult units	TBC	Scope											E
HBN 03-02 Facilities for CAMHS	TBC	Scope											E