

# DOCUMENT STATUS UPDATE

As at 28<sup>th</sup> April 2023

Document	Scoping	Tech Engagement	Production	Tech Engagement	Status
<b>PHASE 1 – TOP EIGHT</b>					
HTM 03-01 Specialist Ventilation for healthcare premises	C	C	C	C	Published 22/06/2021
HBN 15-02 Facilities for Same Day / Ambulatory Emergency Care	C	C	C	C	Published 28/05/2021
HBN 14-02 Medicines storage in clinical areas	C	C	C	C	Published 28/05/2021
Net Zero Carbon Healthcare Building Standard	C	C	C	C	Published 22/02/2023
HBN 06-01 Facilities for diagnostic imaging and interventional radiology	C	C	C	C	Final amendments in progress
HBN 10-01 Facilities for surgery	C	C	C	C	Final amendments in progress
HBN 00-10 Part E Tracking	C	C	C	C	In publications approval process
HBN 11-01 Primary Care	C	C	C	C	Complete but awaiting outcomes of HBN 00-03 so drawings can be aligned.
HBN 03-03 Self-Harm	C	C	TBC	TBC	On hold awaiting CQC publication
<b>PHASE 2 – NEXT TEN</b>					
HTM 05- series Firecode (scoping)	C	C	X	X	Firecode scoping complete, circulated to FSWG 11/11/22
HTM 07-01 Waste management	C	C	C	C	Published 08/03/23
HBN 16-01 Mortuaries	C	C	C	C	Approved for publication and awaiting firm date for launch
HBN 03-01 Supplement Medium and low secure mental health facilities for adults	C	C	IP	C	Comments assessed and incorporated into final draft, final queries with NHSE clinical leads for resolution
HBN 03-02 Supplement Medium and low secure mental health facilities for children and young people	C	C	IP	C	Comments assessed and incorporated into final draft, final queries with NHSE clinical leads for resolution
HTM 06-02 Electrical safety guidance for low voltage systems	C	C	IP	C	Final draft with Working Group for sign-off by 12/05/23
HTM 06-03 Electrical safety guidance for high voltage systems	C	C	IP	C	Final draft with Working Group for sign-off by 12/05/23
HBN 04-01 Supplement - Isolation facilities for infectious patients	C	C	IP	C	TE comments assessed, further discussion required to resolve ventilation recommendations
HBN 00-03 Clinical and clinical support spaces	C	C	IP	C	TE finished 21/04, comments being assessed
HBN 04-01 Adult Inpatients	C	C	IP	E	Revised draft in production, TE estimated 11/07 – 21/08/23

Document	Scoping	Tech Engagement	Production	Tech Engagement	Status
HTM 02-01 Gases in the healthcare environment	C	C	IP	E	Revised scope complete, production in mobilisation stage. TE estimated 29/11/23 – 09/01/24
HBN 00-12 Refurbishment of healthcare buildings	C	C	IP	E	Revised scope agreed; production in mobilisation stage. TE estimated 09/11 – 20/12/23
<b>PHASE 3 – FY 22/23 DELIVERABLES (NEW)</b>					
HTM 05-03 Part A – General fire safety incl. training	C	C	IP	E	Scope complete, production in progress, TE est. 28/04 – 13/06
HTM 05-03 Part B – Fire Detection and Alarm Systems	C	C	IP	E	Scope complete, production in progress, TE est. 28/04 – 13/06
HTM 05-03 Part K – Fire Risk Assessments	C	C	IP	E	Scope complete, production in progress, TE est. 09/05 – 20/06
HBN 10-01 Supplement- High Flow Low Acuity	IP	E	E	E	Appointed to scope & produce in year, project mobilising; TE est = Scoping 27/07 – 23/08, Production TE 05/01 – 01/02/24
HTM 01-01 Part A Management & decontamination of surgical instruments: NETB re. SSD competency framework	X	X	TBC	E	Response to HSIB recommendations via NHS Estates Technical Bulletin (NETB). TE estimated 08/08 – 05/09/23
HTM 05-03 Water suppression (additional scope)	IP	E	X	X	Appointed and lit review in progress, TE estimate 28/04 – 13/06
HBN 00-07 Resilience (scoping only)	IP	E	X	X	Appointed and in progress, TE estimated 17/08 – 14/09/23
HTM 07-02 Making energy work in healthcare (scoping only)	IP	E	X	X	Appointed and in progress, TE estimated 15/06/ - 12/07/23
HBN 03-01 Mental Health - Acute Adult units (scoping only)	IP	E	X	X	Appointed and in progress, TE estimated 30/08 – 26/09/23
HBN 03-02 Facilities for CAMHS (scoping only)	IP	E	X	X	Appointed and in progress, TE estimated 30/08 – 26/09/23

# NHS ESTATES TECHNICAL STANDARDS & GUIDANCE PROGRAMME

## TECHNICAL ENGAGEMENT ESTIMATED DATES



As at 28<sup>th</sup> April 2023

Topic	TE Start		Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
HBN 00-03 Clinical and clinical support spaces	<b>24/02/23</b>		21											
HBN 04-01 Inpatient accommodation	<b>E 11/07/23</b>					E 11	E 21							
HBN 00-12 Refurbishments	<b>E 09/11/23</b>									E 09	E 20			
HBN 06 / HBN 10 Imaging / Theatres revisit	<b>E 24/07/23</b>					E 24	E 18							
HTM 02-01 Medical gas pipelines	<b>E 29/11/23</b>									E 29		E 09		
HTM 05-03 Part A – General fire safety incl. training	<b>E 28/04/23</b>	Produce	E 28		E 13									
HTM 05-03 Part B – Fire Detection and Alarm Systems	<b>E 28/04/23</b>	Produce	E 28		E 13									
HTM 05-03 Part K – Fire Risk Assessments	<b>E 09/05/23</b>	Produce		E 09	E 20									
HBN 10-01 Supplement- High Flow Low Acuity	<b>E 27/07/23</b>	Scope & Produce				E 27	E 23							
HTM 01-01 Part A – response to HSIB recommendations	<b>E 08/08/23</b>	Scope & Produce					E 08	E 05						
HTM 05-03 Water suppression	<b>E 28/04/23</b>	Scope	E 28		E 13									
HBN 00-07 Resilience	<b>E 17/08/23</b>	Scope					E 17	E 14						
HTM 07-02 Making energy work in healthcare	<b>E 15/06/23</b>	Scope			E 15	E 12								
HBN 03-01 Mental Health - Acute Adult units	<b>E 30/08/23</b>	Scope					E 30	E 26						
HBN 03-02 Facilities for CAMHS	<b>E 30/08/23</b>	Scope					E 30	E 26						